
Appendix C - Construction Estimate

IDOT RR

50 x LF Non CBD

58.5 Art/Coll $20

$6,500,000 63 $5,000,000 Non Art $10

Per Mile 67.5 Per Gate Station Park/Side $4 $3,750 4.0%

Shop Neighborhoods
Start of 

Const.

Total HP to 

install 

(Miles)

Vaults

Arterial 

Collector 

Percent

No of 

Intersect
Total Blocks HP

Resto. 

(asphalt / 

sod)

Resto.  - 

ADA 

/intersection

s

Retire
Morator. 

Percentage
IDOT

Rail Permits - 

grade 

crossings 

only

HP Install Service Install Rail Premium Gate Station New PRS Abandonded PSR Intersect Install Meter Install
Permit Cost - 

Application

Permit Cost  - 

length & duration
Moratorium Costs Outside Eng Total

North 1 - NW Extension 2015 3.5 11 24.1% 21 41 41 7 8 36% - 22,490,000 0 0 5,000,000 1,885,000 0 25,000 230,000 65,000 1,100,000 30,795,000

North 2- NE Extension 2015 5.6 3 13.8% 34 66 66 11 12 50% - 36,400,000 0 0 3,050,000 0 39,000 340,000 140,000 1,460,000 41,429,000

North 3 - Lower NE Connector 2019 4.4 3 22.4% 27 52 52 9 10 42% - 28,600,000 0 0 2,400,000 0 31,000 285,000 95,000 1,145,000 32,556,000

North 4 - Upper Central Connector 2021 1.1 1 33.3% 7 13 13 2 2 52% - 7,150,000 0 0 600,000 0 8,000 80,000 30,000 290,000 8,158,000

Central 5 - Lower Central Connector 2021 9.8 11 40.0% 104 225 225 38 37 41% - 63,700,000 0 0 9,350,000 0 131,000 725,000 390,000 2,550,000 76,846,000

South 6 - 73rd St Extension 2024 1.8 3 15.9% 11 21 21 4 4 12% - 11,700,000 0 0 985,000 0 13,000 115,000 15,000 470,000 13,298,000

South 7 - Southwest Gate 2024 0.0 0 0.0% 0 0 0 0 0 0% - 0 0 0 5,000,000 0 0 0 0 0 200,000 5,200,000

South 8 - Southeast Connection 2017 6.0 5 10.0% 36 71 71 12 13 27% - 39,000,000 0 0 3,270,000 0 42,000 350,000 80,000 1,560,000 44,302,000

South
Sub 32.2          239.2           488.4         81.4           86.9           $209,040,000 $0 $0 $10,000,000 $0 $0 $21,540,000 $0 $289,000 $2,125,000 $815,000 $8,775,000 $252,584,000

Per block
Every 6 

blocks

Every 10 

ramps (not 

intersect)

Every 

1,000 feet 

of retire

Double permit 

cost plus 

Permits - CDOT

High Pressure
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Appendix E – 2015 Reconciliation 

 

Line Item Justification   Quantity UOM Estimate Adjustment 
 
2012 Estimate       $5,837,600,000  

Mains           

  Increased Quantity   480 Miles $320,025,000  

  Adjusted Unit Rate   -$16,187   ($49,475,000) 

Rail           

  Increased Quantity   137 Crossings $81,500,000  

Services           

  Decreased Quantity   -19,841 Each ($62,550,000) 

  Adjusted Unit Rate   $174   $51,600,000  

Meters           

  Increased Quantity   142,923 Each $164,125,000  

  Adjusted Unit Rate   $420   $170,925,000  

HP Main           

  Decreased Quantity   -31 Miles ($218,625,000) 

  Adjusted Unit Rate   $2,051,814   $129,275,000  

Gate Station         

  Adjusted Unit Rate   $104,370   $200,000  

PRS Abandoned         

  Decreased Quantity   -22 Each ($900,000) 

  Adjusted Unit Rate   $5,121   $1,675,000  

PRS New           

  Decreased Quantity   -14 Each ($4,125,000) 

  Adjusted Unit Rate   $117,218   $5,975,000  

Int. Restoration         

  Increased Quantity         

  Increased Quantity   21,645 Intersections $1,882,375,000  

Permits           

  Increased Quantity   42,735 Each $18,000,000  

  Adjusted Unit Rate   -$14   ($1,325,000) 

  Increased Openings   18,839,151 Lineal Feet $96,200,000  

  Increased Moratoriums       $59,500,000  

Design           

  Lower Percentage   -1.1%   ($40,600,000) 

  Higher Capital Construction $589,610,457   $24,075,000  

PGL / PMO           

  Higher Percentage   2.9%   $103,550,000  

  Higher Capital Construction $589,610,457   $110,950,000  

Other           

  Decrease Allowance       ($53,275,000) 

Escalation           

  Lower Percentage   -8.5%   ($379,250,000) 

  Higher Capital Construction $589,610,457   $612,625,000  

 
2016 Forecast       $8,860,050,000  
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Appendix F – Program Schedule – Level I Summary  
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Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 4951.0 02-Jan-13 A 03-Nov-32

Program WProgram Wide 4443.0 02-Jan-15 03-Nov-32

MilestonesMilestones 5.0 28-Oct-32 03-Nov-32

PMO / PGLPMO / PGL 4443.0 02-Jan-15 03-Nov-32

AdjustmentsAdjustments 2488.0 02-Jan-15 11-Dec-29

In ProcessIn Process 1674.0 19-Aug-13 A 19-Jul-18

CalumetCalumet 249.0 02-Jan-15 31-Dec-15
Portage ParkPortage Park 1157.9 19-Aug-13 A 09-Jun-17

Albany ParkAlbany Park 1196.0 29-Oct-14 A 12-Jan-18

South AustinSouth Austin 1674.0 19-Aug-13 A 19-Jul-18

South ShoreSouth Shore 1631.0 21-Aug-13 A 29-Jul-16

20152015 2355.0 02-Jan-13 A 23-Feb-18

HPIP #1 - NorHPIP #1 - Northwest Extension 719.0 02-Jan-13 A 04-Nov-15

Design/EnginDesign/Engineering 524.0 02-Jan-13 A 26-Jan-15
Procure GeneProcure General Contractor 36.0 30-Apr-14 A 19-Jun-14 A

ConstructionConstruction - HP Mains 344.0 20-Jun-14 A 04-Nov-15

HPIP #2 - NorHPIP #2 - Northeast Loop 719.0 02-Jan-13 A 04-Nov-15

Design/EnginDesign/Engineering 524.0 02-Jan-13 A 26-Jan-15

Procure GeneProcure General Contractor 36.0 30-Apr-14 A 19-Jun-14 A

ConstructionConstruction - HP Mains 344.0 20-Jun-14 A 04-Nov-15

Irving ParkIrving Park 893.0 12-Dec-13 A 31-Dec-14 A

Rogers ParkRogers Park 983.0 01-Nov-13 A 31-Dec-14 A
LakeviewLakeview 2308.0 08-Mar-13 A 31-Dec-14 A

Little VillageLittle Village 898.0 16-Jan-14 A 31-Dec-14 A

GreshamGresham 1932.0 03-Jan-13 A 31-Dec-14 A

Mount GreenMount Greenwood 789.0 12-Feb-14 A 31-Dec-14 A

BeverlyBeverly 1251.0 26-Feb-13 A 23-Feb-18

Altgeld GardeAltgeld Gardens 1100.0 07-May-13 A 31-Dec-14 A

20162016 1803.0 22-May-13 A 07-Aug-20

Jefferson ParkJefferson Park 1803.0 22-May-13 A 07-Aug-20

Brighton ParkBrighton Park 1051.0 21-Aug-14 A 08-Nov-18

South ChicagoSouth Chicago 1319.0 01-Apr-14 A 16-Jul-19

20172017 2410.0 02-Jan-13 A 22-Aug-22

Edison ParkEdison Park 509.0 02-Jan-13 A 01-Dec-14 A

Kelvyn ParkKelvyn Park 766.0 11-Feb-16 13-Mar-19

Logan SquareLogan Square 1967.0 26-Sep-14 A 22-Aug-22

Little Village ILittle Village Island 961.0 01-May-15 13-Mar-19
Greektown IsGreektown Island 961.0 01-May-15 13-Mar-19

ClearingClearing 961.0 01-May-15 13-Mar-19

West EnglewoWest Englewood 1220.0 03-Jun-15 27-Apr-20

DouglasDouglas 829.0 09-Nov-15 13-Mar-19

HPIP #8 - SouHPIP #8 - Southeast Loop 640.0 15-Apr-15 03-Nov-17

Design/EnginDesign/Engineering 445.0 14-Apr-15 24-Jan-17

Procure GeneProcure General Contractor 36.0 22-Aug-16 12-Oct-16
ConstructionConstruction - HP Mains 266.0 13-Oct-16 06-Nov-17

West PullmanWest Pullman Island 961.0 01-May-15 13-Mar-19

Londontown Londontown Island 961.0 01-May-15 13-Mar-19
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Peoples Gas - Accelerted Mains Replacement Program (AMRP)

Remaining Level of Effort
Actual Level of Effort
Phasing Studies

Design
Procurement
Permitting

Procure AE
Construction
Milestone

PEOPLES GAS - AMRP
Summary by:  Construction Year / Neighborhood
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Activity ID Activity Name Original
Duration

Start Finish

20182018 1586.0 16-Oct-15 03-Mar-22

McKinley ParkMcKinley Park Island 959.0 13-Apr-16 19-Feb-20

Lawndale IslaLawndale Island 959.0 13-Apr-16 19-Feb-20

Douglas ParkDouglas Park Island 959.0 15-Apr-16 21-Feb-20

Gage ParkGage Park 995.0 15-Sep-16 14-Sep-20

EnglewoodEnglewood 1546.0 16-Oct-15 03-Jan-22

RoselandRoseland 1566.0 16-Nov-15 03-Mar-22

20192019 1213.0 12-Apr-17 24-Feb-22

Belmont CenBelmont Central 1148.0 01-May-17 07-Dec-21
Old Irving ParkOld Irving Park 801.0 11-Dec-17 03-Mar-21

MayfairMayfair 793.0 09-Feb-18 19-Apr-21

UptownUptown 865.0 13-Dec-17 04-Jun-21

BowmanvilleBowmanville 760.0 09-Feb-18 03-Mar-21

HPIP #3 - LowHPIP #3 - Lower Northeast Extension 641.0 12-Apr-17 04-Nov-19

Design/EnginDesign/Engineering 445.0 12-Apr-17 23-Jan-19

Procure GeneProcure General Contractor 36.0 21-Aug-18 11-Oct-18
ConstructionConstruction - HP Mains 265.0 12-Oct-18 04-Nov-19

West ElsdonWest Elsdon 1142.0 24-Jul-17 24-Feb-22

Grand CrossiGrand Crossing 915.0 11-Sep-17 14-May-21

Morgan ParkMorgan Park 1095.0 03-Jul-17 23-Nov-21

20202020 1362.0 25-Apr-18 11-Oct-23

EdgewaterEdgewater 1133.0 18-Jul-18 03-Feb-23

West TownWest Town 1342.0 23-May-18 11-Oct-23

Marquette PaMarquette Park 1330.0 25-Apr-18 24-Aug-23
MarycrestMarycrest 836.0 17-Jan-19 26-May-22

ChathamChatham 1090.0 10-Jul-18 22-Nov-22

20212021 2641.0 02-Jan-15 11-Aug-25

North AustinNorth Austin 798.0 09-Dec-19 23-Feb-23

Lincoln ParkLincoln Park 1533.0 17-Jun-19 11-Aug-25

HPIP #4 - UppHPIP #4 - Upper Central Loop 640.0 15-Apr-19 03-Nov-21

Design/EnginDesign/Engineering 445.0 15-Apr-19 25-Jan-21
Procure GeneProcure General Contractor 36.0 21-Aug-20 13-Oct-20

ConstructionConstruction - HP Mains 264.0 14-Oct-20 03-Nov-21

HPIP #5 - CenHPIP #5 - Central Extension 638.0 16-Apr-19 02-Nov-21

Design/EnginDesign/Engineering 445.0 15-Apr-19 25-Jan-21

Procure GeneProcure General Contractor 36.0 21-Aug-20 13-Oct-20

ConstructionConstruction - HP Mains 264.0 14-Oct-20 03-Nov-21

Park ManorPark Manor 1047.0 01-Aug-19 13-Oct-23
West PullmanWest Pullman 2273.0 02-Jan-15 21-Feb-24

20222022 1592.0 05-Feb-20 26-Jun-26

LawndaleLawndale 810.0 19-Nov-20 23-Feb-24

Garfield RidgeGarfield Ridge 1592.0 05-Feb-20 26-Jun-26

South DeeringSouth Deering 852.0 06-Nov-20 12-Apr-24

RosemoorRosemoor 784.0 29-Dec-20 23-Feb-24

20232023 926.0 19-Aug-21 09-May-25

GalewoodGalewood 843.0 18-Oct-21 11-Mar-25
Schorsch VillSchorsch Village 772.0 14-Jan-22 21-Feb-25

North MayfairNorth Mayfair 749.0 18-Feb-22 21-Feb-25

East Garfield East Garfield Park 926.0 19-Aug-21 09-May-25
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Activity ID Activity Name Original
Duration

Start Finish

Archer HeighArcher Heights 805.0 03-Dec-21 03-Mar-25
BridgeportBridgeport 762.0 31-Jan-22 21-Feb-25

20242024 1558.0 10-Dec-21 17-Mar-28

West Rogers West Rogers Park 1465.0 10-Dec-21 28-Oct-27

AndersonvilleAndersonville 762.0 03-Feb-23 26-Feb-26

BucktownBucktown 1376.0 02-Sep-22 17-Mar-28

HPIP #6 - 73rdHPIP #6 - 73rd Station Extension 635.0 12-Apr-22 24-Oct-24

Design/EnginDesign/Engineering 445.0 12-Apr-22 23-Jan-24

Procure GeneProcure General Contractor 36.0 21-Aug-23 11-Oct-23
ConstructionConstruction - HP Mains 259.0 12-Oct-23 24-Oct-24

HPIP #7 - WesHPIP #7 - West Station 635.0 12-Apr-22 24-Oct-24

Design/EnginDesign/Engineering 446.0 12-Apr-22 24-Jan-24

Procure GeneProcure General Contractor 36.0 21-Aug-23 11-Oct-23

ConstructionConstruction - HP Mains 259.0 12-Oct-23 24-Oct-24

Bronzeville IsBronzeville Island 957.0 25-Apr-22 26-Feb-26

BronzevilleBronzeville 813.0 18-Nov-22 26-Feb-26

20252025 1446.0 16-Feb-23 05-Dec-28

CraginCragin 1336.0 16-Feb-23 27-Jun-28

Norwood ParNorwood Park  (East & West) 1089.0 11-Apr-23 20-Aug-27

RavenswoodRavenswood 1155.0 29-Jun-23 18-Feb-28

Humboldt ParkHumboldt Park 1401.0 24-Apr-23 05-Dec-28

AvondaleAvondale 779.0 19-Dec-23 04-Feb-27

WoodlawnWoodlawn 968.0 07-Aug-23 25-Jun-27

Back of the YBack of the Yards 1092.0 27-Dec-23 16-May-28
East ChathamEast Chatham 761.0 17-Jan-24 04-Feb-27

Avalon ParkAvalon Park 758.0 22-Jan-24 04-Feb-27

BrainerdBrainerd 936.0 25-Sep-23 29-Jun-27

20262026 1404.0 28-Mar-24 09-Nov-29

MontclareMontclare 909.0 05-Sep-24 02-May-28

Oriole ParkOriole Park 780.0 19-Dec-24 08-Feb-28

Old NorwoodOld Norwood Park 766.0 10-Jan-25 08-Feb-28
South LoopSouth Loop 786.0 24-Jan-25 23-Mar-28

Near NorthNear North 757.0 24-Jan-25 08-Feb-28

StreetervilleStreeterville 757.0 24-Jan-25 08-Feb-28

West LawnWest Lawn 1404.0 28-Mar-24 09-Nov-29

Near South SNear South Side 952.0 15-Apr-24 08-Feb-28

Stony Island Stony Island Park 768.0 08-Jan-25 08-Feb-28

Calumet HeigCalumet Heights 1074.0 01-Jul-24 20-Oct-28

Longwood MLongwood Manor 814.0 30-Oct-24 08-Feb-28

20272027 1062.0 04-Aug-25 05-Nov-29

Union RidgeUnion Ridge 753.0 09-Jan-26 18-Jan-29

Irving WoodsIrving Woods 744.0 23-Jan-26 18-Jan-29

Budlong WooBudlong Woods 763.0 24-Dec-25 18-Jan-29

Buena ParkBuena Park 744.0 23-Jan-26 18-Jan-29

Roscoe VillageRoscoe Village 833.0 09-Jan-26 15-May-29

Near West SidNear West Side 744.0 23-Jan-26 18-Jan-29
West GarfieldWest Garfield Park 745.0 22-Jan-26 18-Jan-29

AshburnAshburn 1062.0 04-Aug-25 05-Nov-29

McKinley ParkMcKinley Park 743.0 08-Jan-26 02-Jan-29
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Activity ID Activity Name Original
Duration

Start Finish

KenwoodKenwood 744.0 23-Jan-26 18-Jan-29
Washington HWashington Heights 744.0 23-Jan-26 18-Jan-29

20282028 1619.0 01-May-26 27-Oct-32

SauganashSauganash 807.0 12-Nov-26 07-Feb-30

DunningDunning 763.0 19-Jan-27 07-Feb-30

West HumbolWest Humboldt Park 749.0 08-Feb-27 07-Feb-30

Arcadia TerraArcadia Terrace 749.0 11-Feb-27 13-Feb-30

North CenterNorth Center 766.0 13-Jan-27 07-Feb-30

West LakeviewWest Lakeview 1016.0 01-May-26 29-May-30
Lake View EaLake View East 902.0 13-Jan-27 23-Aug-30

Heart of ChicHeart of Chicago Island 1619.0 01-May-26 27-Oct-32

PilsenPilsen 823.0 20-Oct-26 07-Feb-30

University VilUniversity Village/Little Italy 746.0 11-Feb-27 07-Feb-30

Gold CoastGold Coast 746.0 11-Feb-27 07-Feb-30

Goose IslandGoose Island 746.0 11-Feb-27 07-Feb-30

River NorthRiver North 766.0 13-Jan-27 07-Feb-30
River WestRiver West 881.0 13-Jan-27 25-Jul-30

Chicago LawnChicago Lawn 757.0 27-Jan-27 07-Feb-30

The LoopThe Loop 751.0 04-Feb-27 07-Feb-30

Washington PWashington Park 749.0 08-Feb-27 07-Feb-30

BurnsideBurnside 775.0 30-Dec-26 07-Feb-30

West BeverlyWest Beverly 746.0 11-Feb-27 07-Feb-30

West Morgan West Morgan Park 746.0 11-Feb-27 07-Feb-30

Princeton ParkPrinceton Park 766.0 13-Jan-27 07-Feb-30

20292029 1068.0 27-Sep-27 09-Jan-32

WildwoodWildwood 872.0 29-Mar-28 23-Sep-31

Belmont HeigBelmont Heights 972.0 28-Oct-27 22-Sep-31

Big OaksBig Oaks 774.0 03-Mar-28 10-Apr-31

Kilbourn ParkKilbourn Park 757.0 29-Mar-28 10-Apr-31

O'HareO'Hare 757.0 29-Mar-28 10-Apr-31

Belmont GardBelmont Gardens 771.0 09-Mar-28 10-Apr-31
Belmont TerraBelmont Terrace 757.0 29-Mar-28 10-Apr-31

WrigleyvilleWrigleyville 872.0 29-Mar-28 23-Sep-31

Ravenswood Ravenswood Manor 757.0 29-Mar-28 10-Apr-31

Ravenswood Ravenswood Gardens 757.0 29-Mar-28 10-Apr-31

Lincoln SquaLincoln Square 771.0 09-Mar-28 10-Apr-31

Hollywood PaHollywood Park 757.0 29-Mar-28 10-Apr-31

North ParkNorth Park 757.0 29-Mar-28 10-Apr-31

Wicker ParkWicker Park 874.0 25-Jan-28 25-Jul-31
East UkrainiaEast Ukrainian Village 857.0 29-Mar-28 02-Sep-31

Ukranian VillaUkranian Village 757.0 29-Mar-28 10-Apr-31

Old Town TriaOld Town Triangle 757.0 29-Mar-28 10-Apr-31

ScottsdaleScottsdale 1068.0 27-Sep-27 09-Jan-32

WrightwoodWrightwood 942.0 24-Nov-27 04-Sep-31

MarynookMarynook 771.0 09-Mar-28 10-Apr-31

West ChesterWest Chesterfield 782.0 29-Mar-28 15-May-31

20302030 1015.0 29-Mar-28 22-Apr-32

EdgebrookEdgebrook 740.0 28-Feb-29 17-Feb-32

HermosaHermosa 733.0 28-Feb-29 04-Feb-32
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Activity ID Activity Name Original
Duration

Start Finish

Forest GlenForest Glen 733.0 28-Feb-29 04-Feb-32
Hanson ParkHanson Park 733.0 28-Feb-29 04-Feb-32

South EdgebSouth Edgebrook 767.0 08-Jan-29 04-Feb-32

Schorsch ForSchorsch Forest View 767.0 08-Jan-29 04-Feb-32

Peterson ParkPeterson Park 761.0 20-Dec-28 09-Jan-32

Lakewood BaLakewood Balmoral 750.0 08-Jan-29 09-Jan-32

Sheridan ParkSheridan Park 767.0 08-Jan-29 04-Feb-32

Graceland WeGraceland West 733.0 28-Feb-29 04-Feb-32

Horner ParkHorner Park 733.0 28-Feb-29 04-Feb-32
Margate ParkMargate Park 767.0 08-Jan-29 04-Feb-32

Pulaski ParkPulaski Park 767.0 08-Jan-29 04-Feb-32

West DePaulWest DePaul 750.0 08-Jan-29 09-Jan-32

Lathrop HomLathrop Homes 750.0 08-Jan-29 09-Jan-32

Noble SquareNoble Square 820.0 08-Jan-29 22-Apr-32

Prairie DistrictPrairie District 767.0 08-Jan-29 04-Feb-32

Homan SquareHoman Square 733.0 28-Feb-29 04-Feb-32

Douglas ParkDouglas Park 767.0 08-Jan-29 04-Feb-32
Dearborn ParkDearborn Park 767.0 08-Jan-29 04-Feb-32

Tri-TaylorTri-Taylor 817.0 08-Jan-29 19-Apr-32

Medical DistriMedical District 733.0 28-Feb-29 04-Feb-32

Printers RowPrinters Row 767.0 08-Jan-29 04-Feb-32

Fifth CityFifth City 723.0 28-Feb-29 21-Jan-32

GreektownGreektown 733.0 28-Feb-29 04-Feb-32

Beverly ViewBeverly View 767.0 08-Jan-29 04-Feb-32
Old TownOld Town 774.0 08-Jan-29 17-Feb-32

Fulton River DFulton River District 783.0 28-Feb-29 19-Apr-32

Cabrini GreenCabrini Green 767.0 08-Jan-29 04-Feb-32

Near EastsideNear Eastside 817.0 08-Jan-29 19-Apr-32

ParkviewParkview 767.0 08-Jan-29 04-Feb-32

Ford CityFord City 771.0 28-Feb-29 01-Apr-32

Le Claire CouLe Claire Courts 767.0 08-Jan-29 04-Feb-32

Sleepy HollowSleepy Hollow 787.0 08-Jan-29 08-Mar-32
Vittum ParkVittum Park 750.0 08-Jan-29 09-Jan-32

CanaryvilleCanaryville 1012.0 29-Mar-28 19-Apr-32

OaklandOakland 817.0 08-Jan-29 19-Apr-32

Fuller ParkFuller Park 783.0 28-Feb-29 19-Apr-32

Hyde ParkHyde Park 733.0 28-Feb-29 04-Feb-32

West ChathumWest Chathum 767.0 08-Jan-29 04-Feb-32

Jackson ParkJackson Park Highlands 733.0 28-Feb-29 04-Feb-32
North KenwoNorth Kenwood 767.0 08-Jan-29 04-Feb-32

ChinatownChinatown 767.0 08-Jan-29 04-Feb-32

The GapThe Gap 767.0 08-Jan-29 04-Feb-32

East SideEast Side 962.0 29-Mar-28 04-Feb-32

Jeffery ManorJeffery Manor 750.0 01-Feb-29 04-Feb-32

HegewischHegewisch 771.0 28-Feb-29 01-Apr-32

Kennedy ParkKennedy Park 783.0 28-Feb-29 19-Apr-32

Cottage GrovCottage Grove Heights 767.0 08-Jan-29 04-Feb-32
Beverly WoodBeverly Woods 767.0 08-Jan-29 04-Feb-32

Pill HillPill Hill 767.0 08-Jan-29 04-Feb-32

PullmanPullman 767.0 08-Jan-29 04-Feb-32
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